

PAIS 2.0 PROJECT TIMELINE

Timeline	Activities
Week 1	Analyzed the project requirements and designed the system workflow, personnel database, dashboard, and user interface.
Week 2	Developed the Personnel Information Module , including personnel profiles, personal information, and employment details.
Week 3	Developed the Assignment, Orders, Leave, And Awards Modules . Integrated editable document templates and connected orders and awards to personnel profiles.
Week 4	Developed the Education and Training Modules , including educational backgrounds, completed training programs, and certificates.
Week 5	Developed the Promotion Module , including promotion history and the automatic calculation of time in grade.
Week 6	Developed the Leave Module and leave calendar, including leave applications, approval statuses, and schedules.
Week 7	Developed the Reports Module , including the Alpha List, Current Assignments, Current Leave, Education, Training, Promotion, Orders, and Awards reports.
Week 8	Integrated and tested all modules, editable templates, printing, PDF export, personnel-name linking, and the automatic recording of orders and awards.
Week 9	Resolved system errors, validated records and reports, prevented duplicate entries, and improved the system's design and performance.
Week 10	Conducted final and user-acceptance testing, completed the documentation, finalized the system, and presented the completed project.