PAIS 2.0

Weekly Timeline Report

August 10 - October 26, 2026 | Updated October 26, 2026

WEEK 01 Aug 10-16, 2026 — **Reported complete**

Analysis and architecture

Defined requirements, Supabase schema, project structure, and base navigation.

WEEK 02 Aug 17-23, 2026 — **Reported complete**

Personnel management

Built personnel profiles, service data, CRUD operations, search, and filters.

WEEK 03 Aug 24-30, 2026 — **Reported complete**

Assignments, Orders, Awards

Added assignment tracking, official orders, awards, and personnel profile links.

WEEK 04 Aug 31-Sep 6, 2026 — **Reported complete**

Education and training

Added education and training records, course hours, certificates, and CSV export.

WEEK 05 Sep 7-13, 2026 — **Reported complete**

Promotions and time in grade

Added promotion history, time-in-grade calculations, and rank synchronization.

WEEK 06 Sep 14-20, 2026 — **Reported complete**

Leave and calendar

Added leave applications, approval status, date ranges, and calendar views.

Weeks 1-8 retain the completion status reported in the original PDF.

Later weeks record repository implementation; they do not establish deployment.

PAIS 2.0

Weekly Timeline Report

August 10 - October 26, 2026 | Updated October 26, 2026

WEEK 07 Sep 21-27, 2026 — **Reported complete**

Reports and rosters

Added Alpha List, assignment and leave reports, personnel counts, and PDF/CSV exports.

WEEK 08 Sep 28-Oct 4, 2026 — **Reported complete**

Integration and security

Added Supabase authentication, role-based access, administrator management, and document generation.

WEEK 09 Oct 5-11, 2026 — **Implemented in repository**

Personnel and Orders improvements

Added October roster import/export and gender filters; expanded agency, promotion, training, and order-linked assignment workflows.

WEEK 10 Oct 12-18, 2026 — **Implemented in repository**

Worksheets, documents, and interface

Improved spreadsheet formulas, persistence, and cell editing; updated DOCX/Orders workflows, personnel tenure, interface design, and automated tests.

WEEK 11 Oct 19-25, 2026 — **Implemented in repository; rollout pending**

Worksheet data and DLOS monitoring

Connected promotional worksheet fields and personnel imports; added DLOS case monitoring, access controls, and penalty filtering.

WEEK 12 Oct 26-Nov 1, 2026 — **Planned as of Oct 26**

Release validation and handover

Planned: apply and verify migrations in staging, complete stakeholder UAT and security review, test backup restoration, and prepare approved deployment and handover.

RELEASE CHECKPOINT

Repository records do not confirm stakeholder UAT sign-off, target-environment migration and RLS checks, backup restoration, production deployment, or handover. The DLOS migration and operational checks remain required before rollout.

Source: supplied timeline and repository records through October 22, 2026