# WEEKLY TIMELINE REPORT

## PAIS 2.0

Reporting Window: Aug 10, 2026 - Oct 18, 2026

---

**WEEK: Week 1**

**FOCUS:** System Analysis & Architecture Design

**ACCOMPLISHMENTS:** Defined requirements, designed Supabase database schema, established project structure, and created base navigation shell.

**STATUS:** Completed

**WEEK: Week 2**

**FOCUS:** Personnel Information Management

**ACCOMPLISHMENTS:** Built central personnel profile, personal and service data tracking, CRUD operations, and search and filter capabilities.

**STATUS:** Completed

**WEEK: Week 3**

**FOCUS:** Assignments, Orders & Awards

**ACCOMPLISHMENTS:** Implemented duty assignment tracking, official orders registry, awards recording, and automatic profile linking.

**STATUS:** Completed

**WEEK: Week 4**

**FOCUS:** Education & Training Records

**ACCOMPLISHMENTS:** Created education and specialized training modules with course hours, certificate details, and CSV data export.

**STATUS:** Completed

**WEEK: Week 5**

**FOCUS:** Promotions & Time-in-Grade Automation

**ACCOMPLISHMENTS:** Implemented promotion history tracking, automated Time-in-Grade calculation engine, and rank synchronization.

**STATUS:** Completed

**WEEK: Week 6**

**FOCUS:** Leave Management & Calendar

**ACCOMPLISHMENTS:** Leave Management & Calendar

**STATUS:** Completed

**WEEK: Week 7**

**FOCUS:** Reports Generation & Roster Analytics

**ACCOMPLISHMENTS:** Built Alpha List, assignment/leave reports, automated personnel counter, and export utilities for PDF, CSV, and rosters.

**STATUS:** Completed

**WEEK: Week 8**

**FOCUS:** System Integration & Security

**ACCOMPLISHMENTS:** Implemented Supabase authentication, role-based access control, administrator management, and in-app document generation.

**STATUS:** Completed

**WEEK: Week 9**

**FOCUS:** Advanced Worksheets & Quality Assurance

**ACCOMPLISHMENTS:** Integrating Excel worksheet workspace, aligning order workflows, running 156 automated test suites, and resolving persistence gaps.

**STATUS:** Completed

**WEEK: Week 10**

| | |
|---|---|
| **FOCUS:** | Final Testing, Deployment & Handover |
| **ACCOMPLISHMENTS:** | Conduct end-to-end user acceptance testing, complete production cloud deployment, finalize documentation, and prepare presentation. |
| **STATUS:** | **In Progress** |